APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Project Title: }-35 Widening E. 1st St Interchange to NE 36th St.
y oaef e Contractor: Snyder & Associates, Inc.
S YRR ny. - Address: 2727 SW Snyder Blvd., PO Box 1159, Ankeny, I1A 50023
S e sl egeder Finance Budget Code: 052.3952.4210  Finance Project Code: 952.4210
Vendor Project or Invoice #: 109.0051.01 A PO #
Original Contract Date: _ © '7[;;0/0 G Vendor # 990
Date of Council Meeting 5/3/2010 PAYMENT REQUEST # 9
PAYMENT PERIOD: From: 03/19/10 through: 04/15/10
Contract Summary _
Original Contract Amount: $ 570,000.00 7
Net change by Change Orders: $ -
Contract Amount to Date: (line 1 £ 2) 5 570,000.00 ~
Total completed and stored to date: 5 119,263.85
Retainage: 0 % of Completed Work: -
Total Earned less Retainage: 3 119,263.85
Less previous applications for payment: ‘ $ 93,508.85 /
SUBTOTAL $ 25,665.00
OTHER CHARGES (Please attach an itemized list) 5 -
CURRENT PAYMENT DUE $ 25,665.00~
Balance to finish, including retainage: $ 450,736.15 -

Contract Time Remaining (If applicable) -

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and belief the work covered by this Application for Payment has been completed in
accordance with the Contract Documents, that all the amounts have been paid by the Contractor for work for which previous Certificate(s) for Payment were issued and payments
received from the Owner, and that current payment shown herein is now due.

Construction Contractor Approval:

Firm Mame

Signature Date

Engineer/Consultant Approval:  Snyder & Associates, Inc.

Firm Name .
Pty A 2t/
Signature LAV = Date/ /

City of Ankeny oval
A\VAVAN

Signature v Dat
,\\\ _
A
Submit to:
Email: Phone: Fax:

Date Printed: 4/23/2010



. ENGINEERS & PLANNERS ___.
SNYDER & ASSOCIATES

ANKENY, 1A | ATLANTIC, IA I CEDAR RAPIDS, 14 I COUNCIL BLUFFS, 14 ‘ MARYVILLE, MO | ST ¥OSEPH, MO
(515} 964-202¢ (712) 243-6505 (319) 362-9394 (712) 322-3202 (660) 582-8888 (816) 364-5222

INVOICE FOR PROFESSIONAL SERVICES

Paul Moritz ‘ April 23, 2010

City of Ankeny i . -
220 W. First Strest Invoice No: 109.0051.01A-9 _

Ankeny, IA 50023-1751

Project 109.0051.01A I-35 Widening from E 1st Street Interchange to NE 36th Street
Interchange

Professional Services through April 15, 2010

Basic Services

Budget $570,000
Current Services Hours Rate Amount
Principal Engineer 4.00 160.00 640.00
Principal Engineer 26.00 150.00 3,900.00
Engineer VIl _ 29.00 125.00 3,625.00
Engineer VI 2.00 115.00 230.00
Engineer Hl 27.00 80.00 2,160.00
{ ead Technician 80.00 95.00 8,550.00
Technician V 102.50 64.00 6,560.00
Total Services 280.50 25,665.00
Suhtotal this Phase $25,665.00
Total Prior Current
Billings to Date 119,263.85 93,598.85 25,665.00
Contingency
Budget $25,000
Subtotal this Phase $0.00
Amount Due this Invoice $25,665.00
Total Prior Current
Billings to Date 119,263.85 93,598.85 25,665.00
Snyder & Associates, Inc. %f/ M
r4 L ,’
Mark Land
REMIT TO: SNYDER & ASSOCIATES ENGINEERS & PLANNERS

2727 SW SNYDER BLVD. - PO BOX 1159 - ANKENY, 1A 50023
email: ar@snyder-associates.com Federal E.LN. 42-1379015
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ENGINEERS & PLANNERS ____
] SNYDER & ASSOCIATES
ANKENY, I4 | ATLANTIG IA | CEDAR RAPIDS, 14 | COUNCIL ELUFFS, 14 MARYVILLE, MO | ST. YOSEPH, MO

(515) 964-2020 (712) 243-6505 | (319) 362-9394 | (712} 322-3202 | (660} 582-8838 I (816) 364-5222

April 26, 2010

Mr, Paul Moritz, P.E.
City of Ankeny

220 West First Street
Ankeny, lowa 50023

RE: I-35 WIDENING FROM E. 1T STREET INTERCHANGE TO NE 36'% STREET
INTERCHANGE PROJECT
PROGRESS REPORT NO. 9
S&A PROJECT NO. 109.0051.01A-09

Dear Mr. Moritz:

This is the ninth progress report for the above referenced project and covers work through April
15,2010. Work through this period includes modifying the alignments, profiles, and cross
sections for the I-35 widening per DOT comments, preparing the TS&L for the I-35 bridges over
Four Mile Creek, establishing ditch grades, calculating storm water flows, and establishing
construction need limits: We have received comments from the Iowa DOT on the Methods Plans
and are currently in the process of addressing and/or incorporate these comments in the Field
Exam plan set.

We look forward to continuing working for the City and you on this important project. Should
you have any questions on this update, please feel free to contact me. We will be in attendance
at the May 3, 2010, council meeting to answer any questions regarding this invoice.

Sincerely,

SNYDER & ASSOCIATES, INC.

Mok OS]

Mark A. Land, P.E.
Project Director

Enclosures

cc: Wade Greiman, Snyder & Associates

Snyder & Associates, Inc. - 2727 S.W. Snyder Boulevard - Ankeny, IA 50023

www.snyder-associates.com
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